

Project Schedule (18-24 Months)

	Task Name	Start	Finish	
1	Schematic Design	Fri 10/2/20 8:00 AM	Thu 10/22/20 5:00 PM	
2	Owner Review	Fri 10/23/20 8:00 AM	Thu 10/29/20 5:00 PM	
3	Owner Review	Fri 11/20/20 8:00 AM	Thu 11/26/20 5:00 PM	
4	Schematic Design	Fri 10/30/20 8:00 AM	Thu 11/19/20 5:00 PM	
5	Planning Submittal	Fri 11/20/20 8:00 AM	Thu 2/11/21 5:00 PM	
6	Planning Review	Fri 2/12/21 8:00 AM	Thu 3/25/21 5:00 PM	
7	2nd Submittal	Fri 3/26/21 8:00 AM	Thu 4/1/21 5:00 PM	
8	2nd Planning Review	Fri 4/2/21 8:00 AM	Thu 5/13/21 5:00 PM	
9	Construction	Fri 4/2/21 8:00 AM	Thu 7/15/21 5:00 PM	
10	Building Pertmit	Fri 7/16/21 8:00 AM	Thu 9/16/21 5:00 PM	
11	Construction	Fri 9/17/21 8:00 AM	Thu 5/26/22 5:00 PM	